



Initial Project Planning Template

Date	28 June 2025
Team ID	LTVIP2025TMID50924
Project Name	Visualizing Housing Market Trends: An Analysis of Sale Prices and Features using Tableau
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional	User Story	User Story / Task	Story	Priority	Team	Sprint	Sprint End
	Requirement	Number		Points		Members	Start Date	Date
	(Epic)							(Planned)
Sprint-1	Data			2	High	S Hemanth	14-3-2025	16-3-2025
	Collection &	VHMTUT-2	Downloading the dataset			Kumar		
	Extraction							
	from							
	Database							
Sprint-1	Data	VHMTUT-4		1	High	S Hemanth	14-3-2025	16-3-2025
	Preparation		Explanation video links			Kumar		





Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-2	Data Visualization	VHMTUT-6	No. of Unique Visualizations	2	Low	S Hemanth Kumar	17-3-2025	18-3-2025
Sprint-2	Data Visualization	VHMTUT-7	Visualizations	2	High	S Hemanth Kumar	17-3-2025	18-3-2025
Sprint-3	Dashboard	VHMTUT-9	Responsive and Design of Dashboard	1	High	S Hemanth Kumar	18-3-2025	19-3-2025
Sprint-3	Story	VHMTUT- 11	No of Scenes of Story	2	High	E Vijayendra	18-3-2025	19-3-2025
Sprint-3	Story	VHMTUT- 12	Utilization of Filters	1	Medium	H Veerasena	18-3-2025	19-3-2025
Sprint-4	Web integration	VHMTUT- 14	Go to Dashboard/story, click on share button on the top ribbon	2	Medium	K Geethanjali	18-3-2025	20-3-2025
Sprint-4	Web integration	VHMTUT- 15	Dashboard and Story embed with UI With Flask	2	High	K Geethanjali	18-3-2025	20-3-2025























